Ford Site Planning

Timeline
2006 2007 2008
Responsible
Task Parties Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | June| July [ Aug | Sept| Oct | Nov | Dec | Jan | Feb | Mar | Apr | May |June| July | Aug | Sept
. . . CM Harris, Mayor's
City Council Resolution Office, PED

IEstainsh Task Force

CM Harris, Mayor, P.C.
chair Alton

IPrepare RFP

PED

Set Staff Team

PED

Select Visioning / Planning
Consultant

PED in consultation
with Ford

Alternatives Visioning and

Consultant, Task

IMarket Analysis Force, PA, PED
Select AUAR Consultant Ford, PED
JEAW City staff
Consultant, PED,
Conduct AUAR City staff
Condugt Fiscal Impact City staff
Analysis
J|Recommend Preferred Alter. Task Force

Select Preferred Alternative

Mayor, Council,
PC, Ford

Zoning and Comp. Plan
Changes

PED

CM = Councilmember

P.C. = Planning Commission

PED = Department of Planning & Economic

Development
PA = Port Authority

Prepared by Merritt Clapp-Smith
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